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From:
To:
Date:
Subject:

GG: <seopllc@emerytelcom.net>
Good morning....Shane and the drillers have decided to give the road one
more day to dry out, based on their observations yesterday. They will
start moving all equipment and materials to the top tomorrow morning.
It is expected to take 8 hours to move in, and the rest of the shift to
get set up and get the trimpipe into the first hole. They will set up
on hole #5, the uppermost location and is a SITLA hole. According to
this schedule we can expect to see concrete going in hole #5 Thursday
morning, and hole #3 (the bottom-most hole, and one of the BLM holes) on
Friday morning. The drillers plan on working 12 hour shifts and will
work thru the weekend. Once they get started they will work straight
thru until all the holes are finished, assuming the weather holds. The
drill ing foreman, who is the same one who drilled the holes during the
rescua attempt, told me he expects to have the job completed in about a
week. The long-range forecast stil l looks good. Shane is sending one
of his employees up to SLC today to pick up the seed.

---Origi nal Message---
From: Shaver, Dave
Sent: Monday, October 08, 2007 1 0:1 8 AM
To: 'Priscilla Burton'; James kohler'; 'jeff mckenzie'; 'Sue Burger';
'steve rigby'; 'Jeff Alexander'; 'rplayer@fs.fed.us'; 'Tom Lloyd'; 'Adam

Robison'; 'John Blake'; 'Karl Houskeeper'; 'Mary Ann Wright'; 'Pam

Grubaugh-Lit t ig ' ; 'Tom Faddies'; 'Wayne Western'
Cc:'seopllc@emerytelcom . net'
Subject: RE: Fwd: drillhole plugging status

To al l . . . . l t  is Monday morning and l just heard from Shane. He said the
road got about three inches of snow from the weekend storm but it was
melting fast and making the road quite muddy. The 1O-day forcast looks
quite good so we will wait a couple of days for the road to dry out and
then move everything up on top. We will look at the road this
afternoon, and if it is drying out quick enough we will try to get up
tommorrow. But most likely it will be Wednesday. I will contact
everyone tomorrow morning with another update.

---Original Message----
From: Priscilla Burton [mailto:priscillaburton@utah.gov]
Sent: Friday, October 05,2007 3:46 PM
To: james kohler; jeff mckenzie; Sue Burger; steve rigby; Jeff
Alexander; rplayer@fs.fed.us; Tom Lloyd; Adam Robison; John Blake; Karl
Houskeeper; Mary Ann Wright; Pam Grubaugh-Littig; Tom Faddies; Wayne
Western
Cc: Shaver, Dave; seopllc@emerytelcom.net
Subject: Re: Fwd: drillhole plugging status

SCAMP Excavation has done a very nice job of reclamation on the east
portion of the STILA access road and the shothole road (photos
attached). The seeding has not been done yet. Construction on the new
alignment is complete and is featured in the photos as well.

"Shaver, Dave" <dshaver@coalsource.com>
"Shaver, Dave" <dshaver@coalsource.com>, "Priscilla Burton" <priscillabu...
1U912A07 9:04 AM
RE: Fwd: drillhole plugging status



>>> Pam Grubaugh-Littig Friday, October 05, 2007 2:38 PM >>>
Here is the current plugging status for the Crandall Canyon Mine drill
holes. fyi.

Pam...The drilf ing company has mobilized all equipment and materials to
the Flat Canyon staging area. Due the pending storm, SITLA has
determined to postpone all activities until Monday. According to the
drillers, and weather permitting, they will move everything up to the
drillhole sites on Monday, and set up on drillpad #5, which is the upper
pad, to start plugging. This is a SITLA hole. They hope to get the
trim-pipe down Monday evening and begin puting concrete in the hole on
Tuesday morning. After pugging hole #5 the plan to move to the
lowermost hole #3 (which is a BLM hole) and anticipated pouring concrete
on Wednesday morning. All parties involved (BLM, DOGM, Sitla) on the
locaf fevel have been kept informed of the projected schedule as it
evolves. Please let me know if there is anything alse you need.

Dave


